## Timeline and Process for 2021 Accreditation Institutional Self-Evaluation Report (ISER)

Task	2019			2020			2021		
	SPR	SUM	FALL	SPR	SUM	FALL	SPR	SUM	FALL
SPC/ASTF members attend 1st ACCJC ISER Training									
SPC develops timeline and process									
Timeline and process communicated to the Campus Community									
ASTF Chairs select and form Subcommittees (TC training)									
Subcommittees review their standard sections									
<b>Subcommittees</b> review and collect appropriate data and other evidence									
Subcommittees continue to collect evidence and begin writing sections									
ASTF members attend 2 <sup>nd</sup> ACCJC ISER Training									
Subcommittees continue writing sections									
Subcommittees submit sections to ASTF by June 30, 2020									
ASTF reviews submitted sections									
Select Subcommittees finish writing and editing sections									
ASTF completes final report draft									
College Community reviews final report draft									
ASTF finalizes final report content									
Board Approval of final report by July 15, 2021									
IR finalizes evidence repository by July 30, 2021									
IR submits final ISER to ACCJC and Site Visit Team by August 15, 2021									
Site Visit October 2021									